

ENGINEER'S REPORT
Southeast Wyoming Regional Airport
February 2020 Board Meeting



Parallel Taxiway A & E Connection and Relocate Taxiway D & B - AIP 45 – 2019

Grant Offer sent to GCC
FAA - 4,620,000 93.75%
State – 184,800 3.75%
Local – 123,200 2.5%
Total 4,928,000

S&S Builders – Winter Shutdown

PFC Application – 2019

Submitted letter to the airlines for comment
Posted on airport website

2020 Pavement Marking Project

Board action on MMI Task Order 2
Scoping work completed on 1/9/2020
95% plans Submitted 1/31/2020

2020 Crack Sealing Project

Bid opening was 2/13/2020