

ENGINEER'S REPORT
Northeast Wyoming Regional Airport
February 2021 Board Meeting



Parallel Taxiway A & E Connection and Relocate Taxiway D & B - AIP 45 – 2019

Closeout Submitted to FAA
Final MMI Pay App

2021 General Aviation Terminal

95% Plans sent to FAA 2/12/2021
95% Cost Estimate

Rehabilitate RW 16/34

Scope of work draft sent out to FAA/WYDOT

DBE/ACDBE

ACDBE Reporting Due March 1
New DBE plan needed
New ACDBE plan needed