

ENGINEER'S REPORT
Northeast Wyoming Regional Airport
May 2021 Board Meeting



Parallel Taxiway A & E Connection and Relocate Taxiway D & B - AIP 45 – 2019

Closeout Approved by FAA – Final payments being processed

2021 General Aviation Terminal

Bid Opened May 19th, 10:30 AM – Bid results will be provided at board meeting

Rehabilitate RW 16/34

Scope of work to be reviewed and approved

DBE/ACDBE

New DBE plan needed when new director is named
New ACDBE plan needed when new director is named

SPCC

In progress

WACIP

End of June is when WACIPs will be ready to be revised