

ENGINEER'S REPORT
Northeast Wyoming Regional Airport
October 2021 Board Meeting



2021 General Aviation Terminal

AIP 47 Grant - \$3,010,742.00

AIP 50 Grant - \$300,000

Notice of Award for Van Ewing Construction

Notice to Proceed August 16, 2021

Project 14% complete at end of last month.

Rehabilitate RW 16/34

Scope of work to be reviewed and approved
Task Order 5 – 80% State 20% GCC PFC

Began existing pavement survey.

SPCC

In progress, need to update with Fuel Farm upgrades

WACIP

Submitted to State September 22.