

ENGINEER'S REPORT
Northeast Wyoming Regional Airport
August 2021 Board Meeting



2021 General Aviation Terminal

AIP 47 Grant - \$3,010,742.00 - Signed July 8th

AIP 50 Grant - \$300,000 – Out for Signatures on July 29th

Notice of Award for Van Ewing Construction

Notice to Proceed August 16, 2021

Rehabilitate RW 16/34

Scope of work to be reviewed and approved
Task Order 5 – 80% State 20% GCC PFC

SPCC

In progress, need to update with Fuel Farm upgrades

WACIP

Reviewed by GCC and MMI

GCC WACIPs due to State August

Pre-WACIP Meeting with the State on Aug 16th

Taxiway Construction 2019

One Year Walk Through – Trying for Next Week